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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 9/30/2020
Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$     (11,826,161)  Interest Through August 31


$     (41,800,962) Fiscal Years 2020 and 2021 Capital Transfers (COP Principal & Interest 
Payments Removed)


$  (430,282,472)


Expenses


As of September 30, 2020 As of August 31, 2020


$  205,610,147 Total Expended - All projects $    182,385,588 Total Expended - All projects


$  126,854,633 Total Encumbered - All projects $    112,369,760 Total Encumbered - All projects


Charter Projects 


$     35,688,247 Total Expended - Charter $     33,561,393 Total Expended - Charter


$       7,168,939 Total Encumbered - Charter $       5,923,666 Total Encumbered - Charter


$       7,848,885  Contracts on October 1 BOE Agenda for Approval







Funding Breakdown 2018 Capital Improvement Program
$                     326,490,000 First Bond Issuance
$                       50,165,349 Premium on First Bond Issuance
$                       11,826,161 Bond Interest Through August 31, 2020
$                       41,800,962 FY 2020 & 2021 Capital Transfers
$                     430,282,472 Funds to Date


$                     240,510,000 Estimated Second Bond Issuance
TBD* Premium on Second Bond Issuance
TBD* Future Bond Interest Earnings


$                     83,601,924 4 Years Capital Transfer
TBD* Interest on Capital Transfer


$                     754,394,396 Preliminary Total


TBD* To Be Determined
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September 2020 Bid Results
School Type Bid Amount Over/(Under)


Wayne Carle Middle School A/R $  3,676,400 $ (444,552) 


Parmalee Elementary School A/R $    3,186,500 $      478,530


$  6,862,900 $      33,978


E&FR Efficiency & Ready, A/R Addition, Renovation, DW Districtwide


Work to be Priced October 2020


Additions


Foster Elementary School


Lumberg Elementary School (GMP)
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Work in Progress


Columbine HS - Aux Gym, Exterior Entry
Conifer HS - Aux Gym
Golden HS - Artificial Turf & Track
Green Mountain HS - Aux Gym, All-Weather Track
Jefferson HS - Addition/Renovation
Kendrick Lakes Replacement
Bell MS  Addition    
Manning K8  Addition   
Parmalee ES Addition/Renovation
Warren Tech South
Wayne Carle MS Addition   
LED Replacement - Districtwide
Security Cameras - Districtwide





FY2020 Q1 Bond Update


			11/30/2019 Bond Program Financial Status


			Revenue


						$   (326,490,000)			First Bond Issuance


						$   (50,165,349)			Premium on First Bond Issuance


						$   (6,479,142)			Interest Through August 31


						$   (20,900,481)			Fiscal Year 2020 Capital Transfer (COP Principal & Interest Payment Removed)


						$   (402,503,134)


			Expenses


						75,335,286.56			Total Expended as of November 30


						20,884,080.95			Total Encumbered as of November  30


						70,000,000			Anitipated Spend by December 31, 2019


			Project Status


						Work in Progress


						0


						Columbine HS - Aux Gym, Exterior Entry


						Conifer HS - Aux Gym


						Golden HS - Artificial Turf & Track


						Green Mountain HS - Aux Gym, All-Weather Track


						Jefferson HS - Addition/Renovation


						Kendrick Lakes Replacement


						Bell MS  Addition    


						Manning K8  Addition   


						Parmalee ES Addition/Renovation


						Warren Tech South


						Wayne Carle MS Addition   


						LED Replacement - Districtwide


						Security Cameras - Districtwide


						October 2020 Bid





						Foster ES Addition/Renovation


						Lumberg ES Addition/Renovation


						In Design





						D’Evelyn 7-12 Addition/Renovation


						Evergreen HS Renovation


						Evergreen MS Addition/Renovation


						Marshdale ES Replacement


						Pomona HS Addition/Renovation


						Powderhorn ES Addition/Renovation


						Prospect Valley ES Replacement


						Ralston Valley HS Addtion/Renovation


						Standley Lake HS Addition/Renovation


						21 Efficiency & Future Ready Projects


						Playground Projects 10 Sites


						Mechanical Projects 6 Sites


						Flooring Replacements 6 Sites


						Artificial Turf & All-Weather Tracks 4 Sites


						LED Replacements Districtwide


						Furniture, Fixtures & Equipment (FF&E) ?? Sites





						Fire Alarm Upgrades


						Security Glazing Upgrades Seven Sites


						Under Construction


						Arvada HS - 3rd Floor


						Wilmot Addition/Renovation


						Three Creeks K8 Addition


						Five Track & Fields


						Design Work


						Kendrick Lakes Replacement 


						Five High Schools


						Warren Tech South Facility


						Bell, Manning, Wayne Carle Additions


						Nine Mechanical Projects


						Eighteen LED Projects


						Nine Playgrounds


						Nineteen Renovation Projects


						Nine Security Glazing Projects


						Four Tracks & Fields


						Six Roofing Projects


						Twenty FF&E Projects


						Five Track & Fields
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In Design


D’Evelyn 7-12 Addition/Renovation
Evergreen HS Renovation
Evergreen MS Addition/Renovation
Marshdale ES Replacement
Pomona HS Addition/Renovation
Powderhorn ES Addition/Renovation
Prospect Valley ES Replacement
Ralston Valley HS Addtion/Renovation
Standley Lake HS Addition/Renovation
21 Efficiency & Future Ready Projects
Playground Projects 10 Sites
Mechanical Projects 6 Sites
Flooring Replacements 6 Sites
Artificial Turf & All-Weather Tracks 4 Sites
LED Replacements Districtwide
Furniture, Fixtures & Equipment (FF&E) 14 Sites





FY2020 Q1 Bond Update


			11/30/2019 Bond Program Financial Status


			Revenue


						$   (326,490,000)			First Bond Issuance


						$   (50,165,349)			Premium on First Bond Issuance


						$   (6,479,142)			Interest Through August 31


						$   (20,900,481)			Fiscal Year 2020 Capital Transfer (COP Principal & Interest Payment Removed)


						$   (402,503,134)


			Expenses


						75,335,286.56			Total Expended as of November 30


						20,884,080.95			Total Encumbered as of November  30


						70,000,000			Anitipated Spend by December 31, 2019


			Project Status


						Work in Progress





						Columbine HS - Aux Gym, Exterior Entry


						Conifer HS - Aux Gym


						Golden HS - Artificial Turf & Track


						Green Mountain HS - Aux Gym, All-Weather Track


						Jefferson HS - Addition/Renovation


						Kendrick Lakes Replacement


						Bell MS  Addition    


						Manning K8  Addition   


						Parmalee ES Addition/Renovation


						Warren Tech South


						Wayne Carle MS Addition   


						LED Replacement - Districtwide


						Security Cameras - Districtwide


						October 2020 Bid





						Foster ES Addition/Renovation


						Lumberg ES Addition/Renovation


						In Design


						0


						D’Evelyn 7-12 Addition/Renovation


						Evergreen HS Renovation


						Evergreen MS Addition/Renovation


						Marshdale ES Replacement


						Pomona HS Addition/Renovation


						Powderhorn ES Addition/Renovation


						Prospect Valley ES Replacement


						Ralston Valley HS Addtion/Renovation


						Standley Lake HS Addition/Renovation


						21 Efficiency & Future Ready Projects


						Playground Projects 10 Sites


						Mechanical Projects 6 Sites


						Flooring Replacements 6 Sites


						Artificial Turf & All-Weather Tracks 4 Sites


						LED Replacements Districtwide


						Furniture, Fixtures & Equipment (FF&E) 14 Sites





						Fire Alarm Upgrades


						Security Glazing Upgrades Seven Sites


						Under Construction


						Arvada HS - 3rd Floor


						Wilmot Addition/Renovation


						Three Creeks K8 Addition


						Five Track & Fields


						Design Work


						Kendrick Lakes Replacement 


						Five High Schools


						Warren Tech South Facility


						Bell, Manning, Wayne Carle Additions


						Nine Mechanical Projects


						Eighteen LED Projects


						Nine Playgrounds


						Nineteen Renovation Projects


						Nine Security Glazing Projects


						Four Tracks & Fields


						Six Roofing Projects


						Twenty FF&E Projects


						Five Track & Fields
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Cash Flow
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Alameda Intl - Addition/Remodel √ √ √ √ √ √ √ √ 10%
Arvada HS - Addition/Remodel √ √ √ √ √ √ √ √ 98%
Columbine HS Addition/Remodel √ √ √ √ √ √ √ √ 75%
Green Mountain HS Addition/Remodel √ √ √ √ √ √ √ √ 75%
Kendrick Lakes ES Replacement √ √ √ √ √ √ √ √ 60%
Three Creeks K-8 Addition √ √ √ √ √ √ √ √ 100%
Wilmot ES Addition √ √ √ √ √ √ √ √ 95%


Arvada HS √ √ √ √ √ √ √ √ 100%
Chatfield HS √ √ √ √ √ √ √ √ 100%
Conifer HS √ √ √ √ √ √ √ √ 100%
Dakota Ridge HS √ √ √ √ √ √ √ √ 100%
Evergreen HS √ √ √ √ √ √ √ √ 100%
Lakewood HS √ √ √ √ √ √ √ √ 100%
Ralston Valley HS √ √ √ √ √ √ √ √ 100%
West Jefferson MS √ √ √ √ √ √ √ √ 100%


Devinny ES √ √ √ √ √ √ √ √ 100%
Evergreen MS √ √ √ √ √ √ √ √ 100%
Hackberry Hill ES √ √ √ √ √ √ √ √ 100%
Maple Grove ES √ √ √ √ √ √ √ √ 100%
Parmalee ES √ √ √ √ √ √ √ √ 100%
Peck ES √ √ √ √ √ √ √ √ 100%


Paving Projects


Site


Status


Track & Artificial Turf Fields


Started 1Q2019 PROJECTS
Addition/Remodel, Replacement





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√


			Excel Academy						√			√			√			√			√


			Addenbrooke						√			√			√			√			√


			Collegiate Academy						√			√			√			√			√			√			√


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			60%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			50%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Belmar ES √ √ √ √ √ √ √ √ 100%
Columbine Hills ES √ √ √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ √ √ 100%
Free Horizon Montessori √ √ √ √ √ √ √ √ 100%
Patterson ES √ √ √ √ √ √ √ √ 100%
Ralston ES √ √ √ √ √ √ √ √ 100%
Welchester ES √ √ √ √ √ √ √ √ 100%
Wilmore-Davis ES √ √ √ √ √ √ √ √ 100%


Lakewood HS √ √ √ √ √ √ √ √ 100%
Ralston Valley HS √ √ √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ √ √ 100%
Green Gables ES √ √ √ √ √ √ √ √ 100%
Wilmot ES √ √ √ √ √ √ √ √ 100%


IT Cameras - Districtwide √ √ √ √ √ √ 50%
Security Locks -Districtwide √ √ √ √ √ √ √ √ 98%
Site Lighting - 6 sites √ √ √ √ √ √ √ √ 100%
Fire Alarm Upgrades √ √ √ √ √ √ √ √ 100%
Security Glazing Replacement √ √ √ √ √ √ √ √ 50%


8 ES Sites √ √ √ √ √ √ √ √ 100%


Arvada K8 √ √ √ √ √ √ √ √ 100%
West Jefferson MS √ √ √ √ √ √ √ √ 100%


Roofing


Security


Flooring Replacement


Fixtures, Furnishings & Equipment (FF&E)


Site


Status


Started 1Q2019 PROJECTS
Playground Projects





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America








&"-,Bold"&14 2019-25 Captital Improvement Plan	






Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√			0			0			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√			−			√			√			√			√			√			−


			Security Locks -Districtwide			√			−			√			√			√			√			√			√


			Security Glazing Replacement			√			−			√			√			√			√			√			−


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√			−


			Bell MS Addition			√			√			√			√			√			√			√			−


			Lumberg ES Addition/Remodel			√			√			√			√			√			√			−			−


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√			−


			South Warren Tech Facility			√			√			√			√			√			√			√			−


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√			−


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Allendale ES √ √ √ √ √ √ √ √ 100%
Dutch Creek ES √ √ √ √ √ √ √ √ 100%
Fletcher Miller Special √ √ √ √ √ √ √ √ 100%
Kendallvue ES √ √ √ √ √ √ √ √ 100%
Sheridan Green ES √ √ √ √ √ √ √ √ 100%
Stony Creek ES √ √ √ √ √ √ √ √ 100%
Stott ES √ √ √ √ √ √ √ √ 100%
Vanderhoof ES √ √ √ √ √ √ √ √ 100%
Westridge ES √ √ √ √ √ √ √ √ 100%


Carmody MS √ √ √ √ √ √ √ √ 100%
Evergreen HS √ √ √ √ √ √ √ √ 100%
Green Mountain ES √ √ √ √ √ √ √ √ 100%
Kullerstrand ES √ √ √ √ √ √ √ √ 100%
Lasley ES √ √ √ √ √ √ √ √ 100%
Little ES √ √ √ √ √ √ √ √ 100%
Parr ES √ √ √ √ √ √ √ √ 100%
Patterson ES √ √ √ √ √ √ √ √ 100%
Swanson ES √ √ √ √ √ √ √ √ 100%
Thompson ES √ √ √ √ √ √ √ √ 100%


IT Cameras - Districtwide √ √ √ √ √ √ √ 60%
Security Locks -Districtwide √ √ √ √ √ √ √ 98%
Security Glazing Replacement √ √ √ √ √ √ √ 75%


Flooring Replacement - 8 Sites √ √ √ √ √ √ √ √ 100%


Site


Status


Started 3Q2019 PROJECTS
Playground Projects


Roofing


Security


Flooring Replacement





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Fletcher Miller Special			√			√			√			√			√			√			√			√			100%


			Kendallvue ES			√			√			√			√			√			√			√			√			100%


			Sheridan Green ES			√			√			√			√			√			√			√			√			100%


			Stony Creek ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Vanderhoof ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√			0			√			√			√			√			√			√			60%


			Security Locks -Districtwide			√			0			√			√			√			√			√			√			0%


			Security Glazing Replacement			√			0			√			√			√			√			√			√			75%


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√			−


			Bell MS Addition			√			√			√			√			√			√			√			−


			Lumberg ES Addition/Remodel			√			√			√			√			√			√			−			−


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√			−


			South Warren Tech Facility			√			√			√			√			√			√			√			−


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√			−


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Conifer HS Addition/Remodel √ √ √ √ √ √ √ √ 70%
Jefferson Jr/Sr HS Addition/Remodel √ √ √ √ √ √ √
Bell MS Addition √ √ √ √ √ √ √
Lumberg ES Addition/Remodel √ √ √ √ √ √
Manning MS Addition √ √ √ √ √ √ √ √
Parmalee ES Addition/Remodel √ √ √ √ √ √ √
South Warren Tech Facility √ √ √ √ √ √ √
Trailblazer Stadium √ √ √ √ √ √ √ √ 90%
Wayne Carle MS Addition √ √ √ √ √ √ √


Arvada West HS Track √ √ √ √ √ √ √ √ 100%
Columbine HS √ √ √ √ √ √ √ √ 100%
Golden HS Track √ √ √ √ √ √ √ √ 50%
Green Mountain HS √ √ √ √ √ √ √ √ 75%
Pomona HS √ √ √ √ √ √ √ √ 100%
Standley Lake HS √ √ √ √ √ √ √ √ 90%


Columbine Hills ES √ √ √ √ √ √ √ √ 100%
Everitt MS √ √ √ √ √ √ √ √ 100%
Lawrence ES √ √ √ √ √ √ √ √ 100%
Mitchell ES √ √ √ √ √ √ √ √ 100%
Ryan ES √ √ √ √ √ √ √ √ 100%
Shelton ES √ √ √ √ √ √ √ √ 100%


Site


Status


Started 1Q2020 PROJECTS
Addition/Remodel, Replacement or New


Track & Artificial Turf Fields


Paving Projects





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√			0			0%


			Bell MS Addition			√			√			√			√			√			√			√			0			0%


			Lumberg ES Addition/Remodel			√			√			√			√			√			√			0			0			0%


			Manning MS Addition			√			√			√			√			√			√			√			√			0%


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√			0			0%


			South Warren Tech Facility			√			√			√			√			√			√			√			0			0%


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√			0			0%


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Adams ES √ √ √ √ √ √ √ √ 100%
Arvada K-8 √ √ √ √ √ √ √ √ 99%
Belmar ES √ √ √ √ √ √ √ √ 100%
Brady Option √ √ √ √
Columbine Hills ES √ √ √ √ √ √ √ √ 100%
Coronado ES √ √ √ √ √ √ √ √ 100%
Dutch Creek ES √ √ √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ √ √ 100%
Foothills ES √ √ √ √ √ √ √ √ 100%
Fremont ES √ √ √ √ √ √ √ √ 99%
Green Gables ES √ √ √ √ √ √ √ √ 100%
Hackberry Hill ES √ √ √ √ √ √ √ √ 100%
Hutchinson ES √ √ √ √ √ √ √ √ 100%
Lukas ES √ √ √ √ √ √ √ √ 100%
Ralston ES √ √ √ √ √ √ √ √ 100%
Semper ES √ √ √ √ √ √ √ √ 100%
Stober ES √ √ √ √ √ √ √ √ 80%
Vivian ES √ √ √ √ √ √ √ √ 97%
Welchester ES √ √ √ √ √ √ √ √ 97%
Witt ES √ √ √ √ √ √ √ √ 100%


Patterson ES √ √ √ √ √ √ √ √ 100%
Ryan ES √ √ √ √ √ √ √ √ 100%
Stott ES √ √ √ √ √ √ √ √ 100%
Westridge ES √ √ √ √ √ √ √ √ 100%


Status


Mechanical Projects


Efficiency & Future Ready
Started 4Q2019 PROJECTS


Site





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√			0			√			√			√			0			0			0			0%


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Arvada HS √ √ √ √ √ √ 100%
Columbine HS Phase I √ √ √ √ √ √ 100%
Green Mountain HS Phase I √ √ √ √ √ √ 100%
Conifer HS Phase I √ √ √ √ √ √ 100%
Adams ES √ √ √ √ √ √ 100%
Belmar ES √ √ √ √ √ √ 100%
Coronado ES √ √ √ √ √ √ 95%
Dutch Creek ES √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ 25%
Foothills ES √ √ √ √ √ √ 90%
Fremont ES √ √ √ √ √ √ 50%
Green Gables ES √ √ √ √ √ √ 100%
Hutchinson ES √ √ √ √ √ √ 100%
Lukas ES √ √ √ √ √ √ 100%
Stober ES √ √ √ √ √ √ 100%
Welchester ES √ √ √ √ √ √ 100%
Witt ES √ √ √ √ √ √ 100%
Kendrick Lakes ES √ √ √ √ √
Three Creeks K-8 √ √ √ √ √ √ 100%
Wilmot ES √ √ √ √ √ √ 75%


Site


Status


1Q2020 PROJECTS
Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS			0			0			√			√			√			√			√			√			100%


			Columbine HS Phase I			0			0			√			√			√			√			√			√			100%


			Green Mountain HS Phase I			0			0			√			√			√			√			√			√			100%


			Conifer HS Phase I			0			0			√			√			√			√			√			√			100%


			Adams ES			0			0			√			√			√			√			√			√			100%


			Belmar ES			0			0			√			√			√			√			√			√			100%


			Coronado ES			0			0			√			√			√			√			√			√			95%


			Dutch Creek ES			0			0			√			√			√			√			√			√			100%


			Eiber ES			0			0			√			√			√			√			√			√			25%


			Foothills ES			0			0			√			√			√			√			√			√			90%


			Fremont ES			0			0			√			√			√			√			√			√			50%


			Green Gables ES			0			0			√			√			√			√			√			√			100%


			Hutchinson ES			0			0			√			√			√			√			√			√			100%


			Lukas ES			0			0			√			√			√			√			√			√			100%


			Stober ES			0			0			√			√			√			√			√			√			100%


			Welchester ES			0			0			√			√			√			√			√			√			100%


			Witt ES			0			0			√			√			√			√			√			√			100%


			Kendrick Lakes ES			0			0			√			√			√			√			√			0			0%


			Three Creeks K-8			0			0			√			√			√			√			√			√			100%


			Wilmot ES			0			0			√			√			√			√			√			√			75%








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS - Phase II						√			√			√			√


			Conifer HS						√			√			√			√			√			√


			Green Mountain HS - Phase II						√			√			√			√			√			√


			Jefferson Jr/Sr 


			Pomona HS


			Bell MS


			Everitt MS


			Manning School


			Wayne Carle MS


			Dennison ES


			Parmalee ES


			Sheridan Green ES


			Warren Tech South
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Jefferson Academy HS √ 100%
Jefferson Academy ES/MS
Lincoln Academy √ √ √ √ √ √ √ 100%
Excel Academy √ √ √ √ √ √ √ 1%
Addenbrooke √ √ √ √ √ √ √ 80%
Collegiate Academy √ √ √ √ √ √ √ 85%
Doral
Great Work Montessori
Compass Montessori Golden √ 100%
Compass Montessori Wheat Ridge √ √ √ √ √ √ √ √ 100%
Montessori Peaks
Rocky Mountain Academy of Evergreen √ 100%
Rocky Mountain Deaf School √ √ √ √ √ √ √ 90%
Woodrow Wilson Academy √ 100%
Mountain Phoenix √ √ √ √ √ √ √ 10%
Two Roads √ 100%
New America √ 100%


Site


Status


Charter School Projects


Funds to Jefferson Academy HS Project





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS			0			0			0			0			0			0			0			√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy			0			√			√			√			√			√			√			√			100%


			Excel Academy			0			√			√			√			√			√			√			√			1%


			Addenbrooke			0			√			√			√			√			√			√			√			80%


			Collegiate Academy			0			√			√			√			√			√			√			√			85%


			Doral			0			0			0			0			0			0			0			0			0%


			Great Work Montessori			0			0			0			0			0			0			0			0			0%


			Compass Montessori Golden			√			0			0			0			0			0			0			0			100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks			0			0			0			0			0			0			0			0			0


			Rocky Mountain Academy of Evergreen			√			0			0			0			0			0			0			0			100%


			Rocky Mountain Deaf School			0			√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√			0			0			0			0			0			0			0			100%


			Mountain Phoenix			0			√			√			√			√			√			√			√			10%


			Two Roads			√			0			0			0			0			0			0			0			100%


			New America			√			0			0			0			0			0			0			0			100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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D'Evelyn 6-12 Addition/Renovation √ √
Evergreen MS Addition/Renovation √ √
Pomona HS Additon/Renovation √ √ √ √
Ralston Valley HS Addition/Renovation √ √
Standley Lake Addition/Renovation √ √
Marshdale ES Replacement √ √
Powderhorn ES Addition/Renovation √ √
Prospect Valley ES Replacement √ √


Alameda International 7-12 Track/Field √
D'Evelyn 6-12 Track / Field √
Jefferson HS Track / Field √
Wheat Ridge HS Track √


Ken Caryl MS √
Red Rocks ES √
West Jefferson ES √


Edgewater ES √
Elk Creek ES √
Kyffin ES √
Peck ES √
Secrest ES √
Thomson ES √


Addition/Remodel, Replacement or New


Track & Artificial Turf Fields


Paving Projects


Mechanical Projects


Site


Status


Started 3Q2020 PROJECTS





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√			0			√			0			0			0			0			0			0						Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√			0			√			0			0			0			0			0			0


			Pomona HS Additon/Renovation			√			0			√			√			√			0			0			0			0						Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√			0			√			0			0			0			0			0			0						Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√			0			√			0			0			0			0			0			0						Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√			0			√			0			0			0			0			0			0						Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√			0			√			0			0			0			0			0			0						Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√			0			√			0			0			0			0			0			0						Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√			0			0			0			0			0			0			0			0


			D'Evelyn 6-12 Track / Field			√			0			0			0			0			0			0			0			0


			Jefferson HS Track / Field			√			0			0			0			0			0			0			0			0


			Wheat Ridge HS Track			√			0			0			0			0			0			0			0			0


			Paving Projects


			Ken Caryl MS			√			0			0			0			0			0			0			0			0


			Red Rocks ES			√			0			0			0			0			0			0			0			0


			West Jefferson ES			√			0			0			0			0			0			0			0			0


			Mechanical Projects


			Edgewater ES			√			0			0			0			0			0			0			0			0


			Elk Creek ES			√			0			0			0			0			0			0			0			0


			Kyffin ES			√			0			0			0			0			0			0			0			0


			Peck ES			√			0			0			0			0			0			0			0			0


			Secrest ES			√			0			0			0			0			0			0			0			0


			Thomson ES			√			0			0			0			0			0			0			0			0





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Warder ES √
Elk Creek ES √
Secrest ES √
Kyffin ES √
Thomson ES √
Shaffer ES √
Red Rocks ES √
Westgate ES √
Peck ES √
Stevens ES √


Emory ES √
Stevens ES √
Westgate ES √


LED Replacement-11 Sites √


Flooring Replacement - 6 Sites √


Started 4Q2020 PROJECTS


Status


Site


Playground Projects


Roofing


LED Replacement


Flooring Replacement





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√			0			0			0			0			0			0			0			0%


			Elk Creek ES			√			0			0			0			0			0			0			0			0%


			Secrest ES			√			0			0			0			0			0			0			0			0%


			Kyffin ES			√			0			0			0			0			0			0			0			0%


			Thomson ES			√			0			0			0			0			0			0			0			0%


			Shaffer ES			√			0			0			0			0			0			0			0			0%


			Red Rocks ES			√			0			0			0			0			0			0			0			0%


			Westgate ES			√			0			0			0			0			0			0			0			0%


			Peck ES			√			0			0			0			0			0			0			0			0%


			Stevens ES			√			0			0			0			0			0			0			0			0%


			Roofing


			Emory ES			√			0			0			0			0			0			0			0			0%


			Stevens ES			√			0			0			0			0			0			0			0			0%


			Westgate ES			√			0			0			0			0			0			0			0			0%


			LED Replacement


			LED Replacement-11 Sites			√			0			0			0			0			0			0			0			0%


			Flooring Replacement


			Flooring Replacement - 6 Sites			√			0			0			0			0			0			0			0			0%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Co
ns


ul
ta


nt
 


Se
le


ct
io


n


Co
nt


ra
ct


or
 


Se
le


ct
io


n


De
sig


n 
Ad


vi
so


ry
 


Gr
ou


p


Sc
he


m
at


ic
 


De
sig


n


De
sig


n 
De


ve
lo


pm
en


t


Co
ns


tr
uc


tio
n 


Do
cu


m
en


ts


Pr
ic


in
g


Co
ns


tr
uc


tio
n


Pe
rc


en
t 


Co
m


pl
et


e


Chatfield HS Renovation √
Dakota Ridge Renovation √
Evergreen HS Renovation √
Carmody MS Renovation √
Everitt MS Renovation √
Allendale ES Renovation √
Deane ES Renovation √
Dennison ES Renovation √
Devinny ES Renovation √
Fitzmorris ES Renovation √
Kullerstrand ES Renovation √
Kyffin ES Renovation √
Lasley ES Renovation √
Lawrence ES Renovation √
Maple Grove ES Renovation √
Patterson ES Renovation √
Ryan ES Renovation √
Sheridan Green ES Renovation √
Stott ES Renovation √
Vanderhoof ES Renovation √
Westridge ES Renovation √


Started 4Q2020 PROJECTS
Efficiency & Future Ready 


Site


Status





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√


			Foothills ES									√			√			√			√			√			√			100%


			Fremont ES									√			√			√			√			√			√			100%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√			0			0			0			0			0			0			0			0


			Dakota Ridge Renovation			√			0			0			0			0			0			0			0			0


			Evergreen HS Renovation			√			0			0			0			0			0			0			0			0


			Carmody MS Renovation			√			0			0			0			0			0			0			0			0


			Everitt MS Renovation			√			0			0			0			0			0			0			0			0


			Allendale ES Renovation			√			0			0			0			0			0			0			0			0


			Deane ES Renovation			√			0			0			0			0			0			0			0			0


			Dennison ES Renovation			√			0			0			0			0			0			0			0			0


			Devinny ES Renovation			√			0			0			0			0			0			0			0			0


			Fitzmorris ES Renovation			√			0			0			0			0			0			0			0			0


			Kullerstrand ES Renovation			√			0			0			0			0			0			0			0			0


			Kyffin ES Renovation			√			0			0			0			0			0			0			0			0


			Lasley ES Renovation			√			0			0			0			0			0			0			0			0


			Lawrence ES Renovation			√			0			0			0			0			0			0			0			0


			Maple Grove ES Renovation			√			0			0			0			0			0			0			0			0


			Patterson ES Renovation			√			0			0			0			0			0			0			0			0


			Ryan ES Renovation			√			0			0			0			0			0			0			0			0


			Sheridan Green ES Renovation			√			0			0			0			0			0			0			0			0


			Stott ES Renovation			√			0			0			0			0			0			0			0			0


			Vanderhoof ES Renovation			√			0			0			0			0			0			0			0			0


			Westridge ES Renovation			√			0			0			0			0			0			0			0			0





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS


			Columbine HS


			Conifer HS


			Green Mountain HS


			Jefferson Jr/Sr 


			Pomona HS


			Everitt MS


			Manning School


			Dennison ES


			Kendrick Lakes Replacement


			Sheridan Green ES


			Warren Tech South
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Alameda HS
Columbine HS - Phase II √ √ √ √
Conifer HS √ √ √ √ √ √
Green Mountain HS - Phase II √ √ √ √ √ √
Jefferson Jr/Sr 
Pomona HS
Bell MS
Everitt MS
Manning School
Wayne Carle MS
Dennison ES
Parmalee ES
Sheridan Green ES
Warren Tech South


Site


Status


Fixtures, Furnishings & Equipment (FF&E)
Started 4Q2020 PROJECTS





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			√			√			√			10%			SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			√			98%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			√			√			√			75%			DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			√			60%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			√			100%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			√			95%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			√			100%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			√									50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			√			98%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			√			√			√			50%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√			√			√			√			√			√			√			√


			Dutch Creek ES			√			√			√			√			√			√			√			√


			Fletcher Miller Special			√			√			√			√			√			√			√			√


			Kendallvue ES			√			√			√			√			√			√			√			√


			Sheridan Green ES			√			√			√			√			√			√			√			√


			Stony Creek ES			√			√			√			√			√			√			√			√


			Stott ES			√			√			√			√			√			√			√			√


			Vanderhoof ES			√			√			√			√			√			√			√			√


			Westridge ES			√						√			√			√			√			√			√


			Roofing


			Carmody MS			√			√			√			√			√			√			√			√			100%


			Evergreen HS			√			√			√			√			√			√			√			√			100%


			Green Mountain ES			√			√			√			√			√			√			√			√			100%


			Kullerstrand ES			√			√			√			√			√			√			√			√			100%


			Lasley ES			√			√			√			√			√			√			√			√			100%


			Little ES			√			√			√			√			√			√			√			√			100%


			Parr ES			√			√			√			√			√			√			√			√			100%


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Swanson ES			√			√			√			√			√			√			√			√			100%


			Thompson ES			√			√			√			√			√			√			√			√			100%


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√


			Security Locks -Districtwide			√						√			√			√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√


			Flooring Replacement


			Flooring Replacement - 8 Sites			√			√			√			√			√			√			√			√			100%





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2020 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			√			√			√			√			70%


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			√			√			√			√


			Bell MS Addition			√			√			√			√			√			√			√


			Lumberg ES Addition/Remodel			√			√			√			√			√			√


			Manning MS Addition			√			√			√			√			√			√			√			√


			Parmalee ES Addition/Remodel			√			√			√			√			√			√			√


			South Warren Tech Facility			√			√			√			√			√			√			√


			Trailblazer Stadium			√			√			√			√			√			√			√			√			90%


			Wayne Carle MS Addition			√			√			√			√			√			√			√


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			√			√			√			100%


			Columbine HS			√			√			√			√			√			√			√			√			100%


			Golden HS Track			√			√			√			√			√			√			√			√			50%


			Green Mountain HS			√			√			√			√			√			√			√			√			75%


			Pomona HS			√			√			√			√			√			√			√			√			100%


			Standley Lake HS			√			√			√			√			√			√			√			√			90%


			Paving Projects


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Everitt MS			√			√			√			√			√			√			√			√			100%


			Lawrence ES			√			√			√			√			√			√			√			√			100%


			Mitchell ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Shelton ES			√			√			√			√			√			√			√			√			100%




















			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√			√			√			√			√			√			√			√			100%


			Arvada K-8			√			√			√			√			√			√			√			√			99%


			Belmar ES			√			√			√			√			√			√			√			√			100%


			Brady Option			√						√			√			√


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%


			Coronado ES			√			√			√			√			√			√			√			√			100%


			Dutch Creek ES			√			√			√			√			√			√			√			√			100%


			Eiber ES			√			√			√			√			√			√			√			√			100%


			Foothills ES			√			√			√			√			√			√			√			√			100%


			Fremont ES			√			√			√			√			√			√			√			√			99%


			Green Gables ES			√			√			√			√			√			√			√			√			100%


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%


			Hutchinson ES			√			√			√			√			√			√			√			√			100%


			Lukas ES			√			√			√			√			√			√			√			√			100%


			Ralston ES			√			√			√			√			√			√			√			√			100%


			Semper ES			√			√			√			√			√			√			√			√			100%


			Stober ES			√			√			√			√			√			√			√			√			80%


			Vivian ES			√			√			√			√			√			√			√			√			97%


			Welchester ES			√			√			√			√			√			√			√			√			97%


			Witt ES			√			√			√			√			√			√			√			√			100%


			Mechanical Projects


			Patterson ES			√			√			√			√			√			√			√			√			100%


			Ryan ES			√			√			√			√			√			√			√			√			100%


			Stott ES			√			√			√			√			√			√			√			√			100%


			Westridge ES			√			√			√			√			√			√			√			√			100%











			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2020 PROJECTS


			Started 1Q2020 Fixtures, Furnishings & Equipment (FF&E)


			Arvada HS									√			√			√			√			√			√			100%


			Columbine HS Phase I									√			√			√			√			√			√			100%


			Green Mountain HS Phase I									√			√			√			√			√			√			100%


			Conifer HS Phase I									√			√			√			√			√			√			100%


			Adams ES									√			√			√			√			√			√			100%


			Belmar ES									√			√			√			√			√			√			100%


			Coronado ES									√			√			√			√			√			√			95%


			Dutch Creek ES									√			√			√			√			√			√			100%


			Eiber ES									√			√			√			√			√			√			25%


			Foothills ES									√			√			√			√			√			√			90%


			Fremont ES									√			√			√			√			√			√			50%


			Green Gables ES									√			√			√			√			√			√			100%


			Hutchinson ES									√			√			√			√			√			√			100%


			Lukas ES									√			√			√			√			√			√			100%


			Stober ES									√			√			√			√			√			√			100%


			Welchester ES									√			√			√			√			√			√			100%


			Witt ES									√			√			√			√			√			√			100%


			Kendrick Lakes ES									√			√			√			√			√


			Three Creeks K-8									√			√			√			√			√			√			100%


			Wilmot ES									√			√			√			√			√			√			75%








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			√			√			√			√			100%


			Excel Academy						√			√			√			√			√			√			√			1%


			Addenbrooke						√			√			√			√			√			√			√			80%


			Collegiate Academy						√			√			√			√			√			√			√			85%


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								100%


			Compass Montessori Wheat Ridge			√			√			√			√			√			√			√			√			100%


			Montessori Peaks


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√			√			√			√			√			√			√			90%


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			√			10%


			Two Roads			√																								100%


			New America			√																								100%





																																				Site			Status


			Site			Status																																	Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete						3Q2020 PROJECTS


			Started 3Q2020 PROJECTS																																	Addition/Remodel, Replacement or New


			Addition/Remodel, Replacement or New																																	D'Evelyn 6-12 Addition/Renovation			√						√			√			√


			D'Evelyn 6-12 Addition/Renovation			√						√																								Pomona HS Additon/Renovation			√						√			√			√


			Evergreen MS Addition/Renovation			√						√


			Pomona HS Additon/Renovation			√						√			√			√																		Ralston Valley HS Addition/Renovation			√						√


			Ralston Valley HS Addition/Renovation			√						√																								Standley Lake HS Addition/Renovation			√						√


			Standley Lake Addition/Renovation			√						√																								Marshdale ES Replacement			√						√


			Marshdale ES Replacement			√						√																								Parmalee ES Addition/Renovation			√						√			√			√			√			√


			Powderhorn ES Addition/Renovation			√						√																								Powderhorn ES Addition/Renovation			√						√


			Prospect Valley ES Replacement			√						√																								Prospect Valley ES Replacement			√						√


			Track & Artificial Turf Fields


			Alameda International 7-12 Track/Field			√


			D'Evelyn 6-12 Track / Field			√


			Jefferson HS Track / Field			√


			Wheat Ridge HS Track			√


			Paving Projects


			Ken Caryl MS			√


			Red Rocks ES			√


			West Jefferson ES			√


			Mechanical Projects


			Edgewater ES			√


			Elk Creek ES			√


			Kyffin ES			√


			Peck ES			√


			Secrest ES			√


			Thomson ES			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Playground Projects


			Warder ES			√


			Elk Creek ES			√


			Secrest ES			√


			Kyffin ES			√


			Thomson ES			√


			Shaffer ES			√


			Red Rocks ES			√


			Westgate ES			√


			Peck ES			√


			Stevens ES			√


			Roofing


			Emory ES			√


			Stevens ES			√


			Westgate ES			√


			LED Replacement


			LED Replacement-11 Sites			√


			Flooring Replacement


			Flooring Replacement - 6 Sites			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Efficiency & Future Ready 


			Chatfield HS Renovation			√


			Dakota Ridge Renovation			√


			Evergreen HS Renovation			√


			Carmody MS Renovation			√


			Everitt MS Renovation			√


			Allendale ES Renovation			√


			Deane ES Renovation			√


			Dennison ES Renovation			√


			Devinny ES Renovation			√


			Fitzmorris ES Renovation			√


			Kullerstrand ES Renovation			√


			Kyffin ES Renovation			√


			Lasley ES Renovation			√


			Lawrence ES Renovation			√


			Maple Grove ES Renovation			√


			Patterson ES Renovation			√


			Ryan ES Renovation			√


			Sheridan Green ES Renovation			√


			Stott ES Renovation			√


			Vanderhoof ES Renovation			√


			Westridge ES Renovation			√





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 4Q2020 PROJECTS


			Fixtures, Furnishings & Equipment (FF&E)


			Alameda HS			0			0			0			0			0			0			0			0			0


			Columbine HS - Phase II			0			√			√			√			√			0			0			0			0


			Conifer HS			0			√			√			√			√			√			√			0			0


			Green Mountain HS - Phase II			0			√			√			√			√			√			√			0			0


			Jefferson Jr/Sr 			0			0			0			0			0			0			0			0			0


			Pomona HS			0			0			0			0			0			0			0			0			0


			Bell MS			0			0			0			0			0			0			0			0			0


			Everitt MS			0			0			0			0			0			0			0			0			0


			Manning School			0			0			0			0			0			0			0			0			0


			Wayne Carle MS			0			0			0			0			0			0			0			0			0


			Dennison ES			0			0			0			0			0			0			0			0			0


			Parmalee ES			0			0			0			0			0			0			0			0			0


			Sheridan Green ES			0			0			0			0			0			0			0			0			0


			Warren Tech South			0			0			0			0			0			0			0			0			0


			0			0			0			0			0			0			0			0			0			0


			0			0			0			0			0			0			0			0			0			0
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1. Columbine Hills ES


2. Deane ES


3. Devinny ES


4. Dennison ES


5. Fitzmorris ES


6. Kullerstrand ES


7. Lasley ES


8. Maple Grove ES


9. Patterson International


10. Peck ES


11. Powderhorn ES


12. Ryan ES
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2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


OCTOBER 2020 
 
COMPLETED WORK:  


● Created short site visit vignette videos to show progress of construction projects:  
○ Sharing videos on social media - Furniture Installation Updates  
○ Also posted as a story on Jeffco Builds website  


● Produced groundbreaking at Bell Middle School (Sept. 30th)  
○ Video to be produced and on Facebook Live  


● Helped produce Look What You Bought: Part Seven 
○ Story posted on Jeffco Builds website 


 
Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 


Jeffco Builds page  
performance  


Page views  Unique page views  


August 2020  2,362  2,034 


September 2020   2,290  1,863 


% change   3% decrease  8% decrease 


 
UPCOMING WORK:  


● Warren Tech South groundbreaking:  
○ Oct. 7th - will be sure to send invite out to CAAC 


● Jefferson H.S. groundbreaking 
● Wilmot ribbon cutting  
● Board site tour  
● Supporting schools with communications needs:  


○ Green Gables & Wayne Carle  


 
 


   



https://youtu.be/63Bnn29yvhY

https://youtu.be/3vj8qMlUQ3A
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