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2022 Projects
Addition 


2







Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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Ralston Valley HS  
10 Additional Classrooms
EUA - Himmelman
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2023  
Efficiency Future 
Ready  
& 
DW projects
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Ute Meadows ES – Efficiency Future Ready
MOA – Crossland
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Ute Meadows ES – Efficiency Future Ready
MOA – Crossland
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Ute Meadows ES – Efficiency Future Ready
MOA – Crossland







Blue Heron ES – Efficiency Future Ready
MOA – Crossland
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Blue Heron ES – Efficiency Future Ready
MOA – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Mortensen ES – Efficiency Future Ready
DLH – Crossland
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Shaffer ES – Efficiency Future Ready
DLH – Crossland
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Shaffer ES – Efficiency Future Ready
DLH – Crossland
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Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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Ken Caryl MS – Efficiency Future Ready
HCM – PG Arnold
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make-up air units MAU-1&2, condensing units CU-1&2 


and mini-split AC unit ACU-2 and CU-5.







Mt Carbon – Efficiency Future Ready
Eidos – Single Track
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Mt Carbon – Efficiency Future Ready
Eidos – Single Track
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Summit Ridge MS–Efficiency Future Ready
H&M – GTC
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Summit Ridge MS–Efficiency Future Ready
H&M – GTC
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Summit Ridge MS–Efficiency Future Ready
H&M – GTC
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Kendallvue ES – Efficiency Future Ready
H&M – GTC
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Kendallvue ES – Efficiency Future Ready
H&M – GTC
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Kendallvue ES – Efficiency Future Ready
H&M – GTC
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Kendallvue ES – Efficiency Future Ready
H&M – GTC
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Deer Creek MS
Efficiency Future Ready
RB+B – GTC
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Deer Creek MS
Efficiency Future Ready
RB+B – GTC
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Mandalay MS
Efficiency Future Ready
RB+B – GTC
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Mandalay MS
Efficiency Future Ready
RB+B – GTC
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Dunstan MS – Efficiency Future Ready
HCM – Single Track
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Dunstan MS – Efficiency Future Ready
HCM – Single Track
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Sobesky Academy–Efficiency Future Ready
Eidos – Singletrack
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Sobesky Academy–Efficiency Future Ready
Eidos – Singletrack
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Sobesky Academy–Efficiency Future Ready
Eidos – Singletrack
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Pennington ES – Efficiency Future Ready
Eidos – Single Track
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Pennington ES – Efficiency Future Ready
Eidos – Single Track
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Bear Creek K8 – Efficiency Future Ready
MOA – Flintco
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Falcon Bluffs MS – Efficiency Future Ready
MOA – Flintco
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Falcon Bluffs MS – Efficiency Future Ready
MOA – Flintco
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Governors Ranch–Efficiency Future Ready
MOA – Flintco
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Governors Ranch–Efficiency Future Ready
MOA – Flintco
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Governors Ranch–Efficiency Future Ready
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Little ES – Efficiency Future Ready
Treanor HL – ADMiller
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Little ES – Efficiency Future Ready
Treanor HL – ADMiller
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Little ES – Efficiency Future Ready
Treanor HL – ADMiller
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Little ES – Efficiency Future Ready
Treanor HL – ADMiller
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S Lakewood ES – Efficiency Future Ready
Treanor HL – ADMiller
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S Lakewood ES – Efficiency Future Ready
Treanor HL – ADMiller
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Van Arsdale ES – Efficiency Future Ready
H+M  – O-A-K
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Van Arsdale ES – Efficiency Future Ready
H+M  – O-A-K
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Van Arsdale ES – Efficiency Future Ready
H+M  – O-A-K
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Swanson ES – Efficiency Future Ready
H+M   – O-A-K


64







Swanson ES – Efficiency Future Ready
H+M   – O-A-K
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Swanson ES – Efficiency Future Ready
H+M   – O-A-K
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Swanson ES – Efficiency Future Ready
H+M   – O-A-K
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Swanson ES – Efficiency Future Ready
H+M   – O-A-K
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Oberon MS – Efficiency Future Ready
Larson Incitti – Himmelman
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Edgewater ES – Efficiency Future Ready
HCM – PG Arnold


77


Complete







Edgewater ES – Efficiency Future Ready
HCM – PG Arnold
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Connections – Efficiency Future Ready
Studiotrope – Brannon / Pacific Air
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Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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81


Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC







Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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86


CompleteEfficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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Efficiency Future Ready
Wheat Ridge HS
Eidos – GTC
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DW Playground 2023
Hutchinson ES - Complete
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DW Playground 2023
Edgewater ES


Design Concepts - Richdell


Stop Work by City of 


Edgewater


6-16-2023


Re-Mobilize


7-7-23 


Complete 


September







DW Mechanical 2023
Sobesky (Boilers, Pumps, Controls)


Columbine – CMGC Himmelman


90







JeffcoNET
Henkels & McCoy


91


Project Information


Project Start 
April 29, 2020 


Total Miles of conduit


Total to be bored 114


1,109 Permits to date
3 remaining 
(not holding up work)


Miles Conduit installed 


113 (99%)


Miles Fiber installed 


158 (96%)


91 of 96 sites have been


Turned over to Jeffco


Ribbon 


Cutting        


TBD


Ed Center







Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC


92


Construction







Meyers Pool
City of Arvada / Jeffco / Apex
OLC Designs – Saunders CMGC


93


Project Timeline


Phase 1: May - July 2023


•Construction of a semi-temporary parking lot south of the 


existing facility


•Pool is open


•Existing parking lot in use


Phase 2: July 2023 - June 2024


•Construction of the new facility in the existing parking lot


•Pool remains open


•Existing parking lot is closed, semi-temporary parking lot is in 


use


Phase 3: June - September 2024


•Construction of the new facility is ongoing


•Pool is closed


•Demolition of the existing facility begins


Construction







2023 Policy Projects


Regional Opportunities for Thriving Schools – BOE  Nov 10, 2022


Capital Investments for Thriving Schools - BOE Jun 08, 2022
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022  


Turf Complete


Playgrounds 


September
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


Construction


Complete 


Feb 2024


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Steel  start end of August
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


ConstructionSchool Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







105


Stein ES 


(Elevator/Stair Addition)    


HCM & CMGC Himmelman 


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







106


Stein ES 


(Elevator/Stair Addition)    


HCM & CMGC Himmelman 


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







107


Stein ES 


(Elevator/Stair Addition)    


HCM & CMGC Himmelman 


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stein ES 


(Elevator/Stair Addition)    


HCM & CMGC Himmelman 


Construction School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Stein ES 


(Elevator/Stair Addition)    


HCM & CMGC Himmelman 


Construction School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







110


Lasley ES 


(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Lasley ES 


(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Lasley ES 


(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







113


Lasley ES 


(ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


17 New Spaces







114


Kitchen Addition & 


Misc Renovations


Lukas ES                             


Eidos CMGC Mark Young


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


15







115


Kitchen Addition & 


Misc Renovations


Lukas ES                             


Eidos CMGC Mark Young


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


15







116


Kitchen Addition & 


Misc Renovations


Lukas ES                             


Eidos CMGC Mark Young


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







117


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Kitchen Improvements


Fremont ES                             


Eidos CMGC Mark Young
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Kitchen Improvements


Kendallvue ES                             


H&M GC GTC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







120


Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







122


Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







123
Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Campbell  (ELC)  Eidos & Palace CMGC


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







125


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Sierra ES







126


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


9 Week Construction Schedule


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Sierra ES







127


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Sierra ES







128


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Sierra ES







129


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Weber ES







130


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Weber ES







131


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Weber ES







132


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Weber ES







133


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


DW – Receiving Schools Upgrades Bundle #2 


A/E MOA  – CMGC  Saunders


Weber ES
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DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Semper


9 Week


Construction Schedule


No Asbestos


Playground Scope BK


Cabinet & Cubbies


1 WH







135


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Maple Grove







136


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Maple Grove







137


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Maple Grove


7 Week


Construction Schedule


Due to Asbestos


Playground Scope TH


7/31 finish


Cert w/ Temp Playground


Construction







138


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Meiklejohn
DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM







139


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Meiklejohn
DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM







140


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Meiklejohn


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


Construction


Cert w/ Temp Playground







141


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Green Gables







142


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Green Gables







143


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Adams


Cert Playground w/


Existing – new 8/31


Construction







144


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Secrest







145


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Secrest







146


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Hutchinson







147


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Hutchinson







148


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Fremont







149


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Fremont







150


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Fremont







151


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Fremont







152


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Powderhorn







153


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Powderhorn







154


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022 Vanderhoof


9/21/23







155


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022 Vanderhoof







156


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022 Vanderhoof


9/21/23







157


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Vanderhoof


Playground Scope BK


Fencing







158


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Foothills







159


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


Foothills


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022







160


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Foothills







161


DW – Receiving Schools Upgrades Bundle #1 


A/E RB+B – CMGC HPM


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Foothills







2023 None Bond Projects


162







Lakewood HS – Gym Floor Replacement
(Flood Damage)
Eidos – Sport Tech Flooring


163


Construction







DW Mechanical 2023
South Lakewood (1 RTU)
Columbine – CMGC Himmelman


164







Turf Field Replacement & Enlargement
Wheat Ridge HS
Eidos – GTC


165


Construction







Wheat Ridge HS – Gym Floor Replacement


Eidos – Sport Tech Flooring


166


Construction







DW Exterior Lighting 2023
Ackerman  – Northwest Electric


167


• Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting


Add Lightning Strike Scope







168


ConstructionDW Carbon Monoxide Notification


7 Schools – Required by South Metro Fire District 


Coronado, Blue Heron, Leawood, Normandy, 
Dutch Creek, Stony Creek, Columbine Hills


TLH Fire – Tower Electric


Inspections – 7/31 through 11/1







Stride Clinic @ Alameda 
International Jr/Sr High


Jordin – Haselden


169


Construction







Shadow Mountain Diversion
Repair Failing Structure 
(water compliance)
IMEG – GC Bear Excavating


170


Construction







2024 None Bond Projects


171







Wayne Carle –
Settlement Cracks


RB+B 


172


Assessment







DW Hail Damage – 6 schools
Red Rocks, Columbine SHS, 
Parmalee, Leawood, Blu Heron,
Rooney Ranch


Groditski – TBD


173


Assessment







DW FA Upgrades (Voice Evac) D’Evelyn & Pomona
TLH Fire – Weifield Group


174


Construction


Summer 2024







Bear Creek K8
Condensing Boiler


Columbine – TBD


175


Schematic Design







Alameda HS
AHU


Cator Ruma – TBD


176


Schematic Design







2024  
Bond Projects


177







Meiklejohn ES – Efficiency Future Ready
H&M – TBD


178


Bids 8/29







West Woods ES – Efficiency Future Ready
H&M – TBD


179


Bids 8/29







Drake MS – Efficiency Future Ready
MOA – TBD


180


Re-Bid 8/30







Fairmount ES – Efficiency Future Ready
Eidos / Cator Ruma – TBD


181


Bids 9/6







Warren Tech Central 
Efficiency Future Ready
HCM – TBD


182


Re-Bid TBD







Parmalee ES – Admin Ventilation
OZ – TBD


183


Construction 


Documents







Columbine Hills ES – Secure Entry
TBD – TBD


184


Schematic 


Design







McLain HS – Efficiency Future Ready
Eidos – TBD
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Schematic 


Design







Rooney Ranch ES – Efficiency Future Ready
Eidos – TBD
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Schematic 


Design







Bradford North – Efficiency Future Ready
MOA – TBD
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Schematic 


Design







Bradford South – Efficiency Future Ready
MOA – TBD
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Schematic 


Design







DW Mechanical 2023
Bradford South (RTU’s, Controls), 
Columbine – CMGC Himmelman
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Construction


Summer 2024


Air Handlers scheduled


Week of 7/31


Holding off install until summer 2024







Leawood ES – Efficiency Future Ready
MOA – TBD
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Schematic 


Design







Normandy ES – Efficiency Future Ready
MOA – TBD
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Schematic 


Design







Free Horizon – Efficiency Future Ready
HCM – TBD
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Schematic 


Design







Security Glass Installation
23 - Schools 
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Adams


Arvada West HS


Bell Middle


Belmar


Bradford North


Bradford South


Deane


Devinny


Evergreen High


Fairmount


Long View High


Lukas


Manning


McLain


Mount Carbon 


Elementary


Normandy


Ralston 


Elementary


Rooney Ranch


Semper


Three Creek K-8


Wayne Carle MS


West Woods 


Elementary


Wilmot







1. Alameda International Jr./ Sr.
2. Hackberry Hill Elementary
3. Manning Option School
4. Conifer High
5. Bear Creek High
6. Lakewood High
7. Belmar Elementary
8. Coronado Elementary
9. Jefferson Jr./Sr. High
10. Standley Lake High
11. Lukas Elementary
12. Ralston Valley High
13. Warren Tech North
14. Wayne Carle Middle
15. Dutch Creek Elementary


DW LED 2024 
Ackerman  –
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Schematic 


Design
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Location Description Budget


West Lakewood New School Morrison  $      22,402,800.00 


Leyden Rock New School Golden  $      21,336,000.00 


Coal Creek K8 Efficiency & Future Ready 788,966.00$            







2023 Policy Projects


Healthy & Equitable Start Times - BOE Mar 03,  2022
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Healthy & Equitable Start Times
Start Times Next Steps
BOE Mar 03 2022
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(apx. 5) High School Athletic Fields – Temp Lighting


Engineer Ackerman – CMGC Himmelman


Address challenges related to athletics and activities.


Possible Sites:


Columbine High School


Green Mountain High School


Ralston Valley Senior High School


Dakota Ridge Senior High School


Golden High School


4 to 6 per field







2024 Policy Projects


Regional Opportunities for Thriving Schools – BOE  Nov 10, 2022


Capital Investments for Thriving Schools - BOE Jun 08, 2022
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Bergen Valley ES - EUA & GC TBD


Bids


August 31
School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022
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Bergen Valley ES - EUA & GC TBD


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Bids


August 31
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Bergen Valley ES - EUA & GC TBD


School Closings & Consolidations
Resolution: Board of Education Decision on Staff 
Recommendation Regional Opportunities for Thriving Schools
Thursday,  November 10, 2022


Bids


August 31







6-12 Reconfiguration
Pomona HS
HCM – TBD
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BOE Jun 22, 2023 - Regular Meeting


a. Effective July 1, 2024, Moore Middle School will close; and 


b. b. The Moore Middle School and Pomona High School 


boundary attendance areas will be combined; and 


c. c. Pomona High School will be reconfiguring into a 6-12 


school;


Design 


Development







6-12 Reconfiguration
Pomona HS
HCM – TBD
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Design 


Development







Fletcher Miller Special School
New Facility @ Current Site


MOA – GC TBD
BOE Jun 07, 2023 - Special Meeting-Study/Dialogue Session
Funding TBD Fall 2023
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Schematic 


Design


Schedule:


SD – August 2023
DD – November 2023
Permit – February 2024
Bid – March 2024
Construction Begins – June 2024
Building Substantial Completion – June 2025
Building Opens – August 2025
Existing Building Demo and Remaining Site Work – Fall of 25 
into Spring/Summer of 26







Next Meeting 9/21/23
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